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1.0 INTRODUCTION 

This report has been prepared by A.J. Diani Construction Co., Inc. (AJD) to discuss the 
procedures and methods that may be used to remediate the Aggregate Recycling Systems 
(ARS) facility located at 6802 South Alameda Street, Huntington Park, California. AJD 
is under contract with the California Integrated Waste Management Board (CIWMB) to 
provide environmental services for landfill and disposal site remediation.  The contract 
(IWM-03015B) is for cleanup of sites throughout the State of California, approximately 
twenty-six months in duration, with equipment rates determined by the Department of 
Transportation and labor rates determined by the Department of Industrial Relations.  All 
work done under the contract is accomplished under Work Orders for specific projects 
and tasks.  
 
This report is based on information contained in the following: 

• CIWMB Work Order D-A1 (Contract #IWM-03015B); 
• Photographs of the site provided by CIWMB; 
• Site visit held on July 7, 2004; and 
• Letter addressed to the CIWMB from the Communities for a Better Environment 

(CBE), dated June 11, 2004. 
 
 
2.0 SITE DESCRIPTION  

The proposed work will take place at the former ARS facility located at 6802 South 
Alameda Street in the City of Huntington Park, California. The site is located to the south 
of Randolph Street and east of the frontage road paralleling Alameda Street. Industrial 
and commercial businesses border the site on the north, south and west sides.  Cottage 
Avenue and a residential area bound the site on the east.  The site is “L” shaped and 
includes approximately 5.45 acres. There is a truck scale and office building fronting 
Alameda Street with several support buildings immediately to the east and a warehouse 
building located in the southeast corner of the site.  
 
An aerial survey of the site was made on May 14, 2004 which determined that 
approximately 48,000 cubic yards of unprocessed material and 36,000 cubic yards of 
processed material are stockpiled at the site. The processed material extends from the 
north side of the property to the south side, restricting access to the unprocessed material 
at the east end of the site.  Although there are two gates in the block wall along the east 
side of the property, parking is allowed on both sides of Cottage Street which limits 
access.  In addition to the processed and unprocessed concrete materials, there is other 
construction debris and trash contained in the piles and numerous roll-off trash bins, as 
well as approximately 150 used truck and automobile tires, located in the southeast 
corner of the site. 



 
3.0 SCOPE OF WORK 

The immediate goal of this project is the removal of all unprocessed concrete rubble, 
processed material and all remaining debris and trash from the site as rapidly as possible 
while minimizing impact to the surrounding residential and commercial areas.  All 
materials are to be used for aggregate or engineered fill when feasible or  otherwise 
disposed of at appropriately approved facilities or sites.  Crushing on-site will not be 
allowed, some larger concrete slabs will be broken to facilitate loading and hauling. 
 
 

4.0 REMEDIATION OPTIONS 
With the above Scope of Work, AJD contacted numerous facilities, agencies and 
contractors in the Los Angeles area to determine possible uses for the material and/or 
available sites for disposal. These contacts were made without exact dates for material 
being available or whether the removal would include processed as well as unprocessed 
concrete materials.  When those factors are determined, an additional effort will be made 
to ascertain uses for the material and costs for various means of disposal. 
 
Early in the contacts, it was determined that there is a very limited market for processed 
material.  Recycling facilities near the site reported that they had little or no market for 
the material that they were processing, their interest in materials from the property was 
primarily limited to the unprocessed material (for which they could charge a higher rate).  
There was some interest expressed for the processed material by local developers, but the 
interest was only if the material would be available at specific times. Processed  material 
could possibly be sold or hauled from the site at the developers' expense, but that method 
of disposal is entirely dependent on timing.  
 
To minimize remediation time (and resultant manpower and equipment costs as well as 
impact on the surrounding area), it is recommended that facilities permitted to take large 
volumes of material on a daily basis be used for disposal of the materials.  Based on site 
conditions at the property and traffic to and from the site, it is expected that an average of 
90 truckloads of material can be removed from the property each day.  Initially, access 
will be limited to the processed material and 60 truckloads per day may be difficult to 
achieve.  When sufficient processed material has been removed to allow access to both 
piles and there is sufficient room to easily operate equipment, it may be possible to load 
120 trucks per day.  With approximately 5,250 truckloads of material at the property, it is 
estimated that removal will take 60 working days (or 12 weeks). 
 
As stated in the Scope of Work, the goal of this project is removal of materials from the 
property as quickly as possible.  Options considered for this removal are limited to the 
facilities that have indicated ability to take the material in a timely manner. A summary 
of these facilities is included as Table I, Disposal Site Evaluation. This table includes 
parameters effecting removal cost, such as distance from the property and disposal fees.  
Limitations of certain facilities are listed in the "Comments" section of the table. 
 



When actual start dates are determined, AJD will again contact the facilities to confirm 
prices and capacities, and will also contact local agencies and developers to determine if 
there are uses of the materials that will reduce the cost of the remediation. AJD will also 
contact the local recycling facilities to determine if they can take material from the 
property.   
 
At this time it appears that the most economical means of site remediation will involve 
disposal at Nu-Way Live Oak and Peck Road Gravel Pit with potential future use as 
engineered fill for mine reclamation. Some small percentage of the material may be 
hauled to local recycling facilities to reduce the cost of disposal, although those facilities 
have very limited capacities. 
 
 

5.0 CONSTRUCTION SEQUENCE 
The sequence of this project will be; (1) pre-construction activities; (2) mobilize 
equipment and personnel to the site; (3) install mitigation measures; (4) load and export 
material;  (5) finish grade and clean site; and (6) de-mobilize from site.  These operations 
will be outlined in the following sections.  

 
(1) Pre-Construction Activities – To date AJD has conducted a site visit, identified waste 

types, estimated quantities, and identified potential disposal facilities.  A site specific 
Health and Safety Plan and a Traffic Plan will be prepared and submitted to local 
authorities. Project signs will also be prepared for posting around the site perimeter. 
These signs will provide pertinent project information and progress updates as well as 
contact information. Finally, a community outreach event will be conducted prior to 
the start of work. Information provided will include a description of the project, 
intended work hours and days, and anticipated impacts to the community and how 
those impacts will be mitigated. 

 
(2) Mobilization & Site Preparation  - This task will include the delivery and staging of 

all equipment and materials at the site; site-specific health and safety training of site 
personnel; installation of temporary site fencing, signs and temporary storm water 
pollution measures; and the establishment of work zones.  

 
(3) Install Mitigation Measures – Various measures will be established to mitigate and 

monitor dust, noise, and pollution concerns associated with the site. Mitigation 
measures will consist of engineering controls while monitoring measures will consist 
of quantitative and qualitative measurements obtained through real-time electronic 
monitoring equipment and visual observations. A discussion of each concern and the 
mitigation measures follow:  
Dust – It is anticipated that dust may be generated when haul trucks are traveling 
through the site and as they are loaded. The following measures will be implemented 
to control dust. 
• Engineering controls – The most effective method of dust control for this project 

will be the liberal use of water. Prior to start of work the existing site water 
system will be inspected and verified adequate to supply the needs of the project. 



Supplemental water may be obtained through a metered city fire hydrant if 
required. Twenty thousand-gallon water storage tanks will be brought to the site 
and plumbed to the onsite water source. From the water tanks, booster pumps will 
be connected to sprinkler systems placed on top of the debris piles. Water 
amended with surfactants will be pumped from the tanks and sprayed over the 
piles to wet the debris. To provide water to specific locations while loading, the 
pumps will supply water to manifolds to which fire hoses can be attached. To 
mitigate dust generation on the haul roads, a 4,000-gallon water truck will be used 
to keep the site roads moist. In addition to wetting the roads a ten-mile per hour 
speed limit will be enforced on all trucks within the site. To reduce tracking of 
debris from the site, rumble strips will be installed to dislodge debris from the 
trucks as they exit the site. Finally, a sweeper will be used to periodically clean 
the surface roads along the exit route.    

• Measurement – The primary method for monitoring dust generation will be visual 
observation. Site personnel will be instructed to continuously monitor for dust 
generation. Prolonged visual opacity exceeding limits established by OSHA and 
the South Coast Air Quality Management District (SCAQMD) will cause 
operations to be stopped and control methods evaluated and modified as required 
before work resumes. In addition to visual observations, meters designed to 
measure airborne particulates will be placed in locations upwind and downwind to 
measure airborne dust concentrations entering and leaving the site. 

Noise – Mechanized equipment will be the primary source of noise generated at the 
site. The following measures will be implemented to control noise in accordance with 
OSHA standards and the Huntington Park Municipal Code. 
• Engineering controls -  Equipment will be equipped with exhaust mufflers meeting 

or exceeding original manufacture’s specifications. No equipment will be allowed 
to operate onsite with a modified or broken exhaust system. The use of truck 
engine braking will be prohibited onsite. To minimize noise generated by concrete 
sizing operations, a hydraulic concrete pulverizer will be used to size larger 
concrete slabs in lieu of a breaker. Finally, work hours have been set for site 
operations to reduce impact on the surrounding neighborhoods. 

• Measurement – Noise levels within the work site and along Cottage Avenue will 
be periodically measured using an audiometer to confirm that OSHA exposure 
limits are not exceeded. 

Pollution – Primary source of pollution generated during the project will be engine 
exhaust. Although there is some indication of contaminated soils at the site, there is 
some indication that those soils have already been removed. The following measures 
will be implemented to control pollution. 
• Engineering controls – To minimize airborne pollution generated by equipment 

on the site; (1) only California Air Resources Board certified construction 
equipment will be used onsite, (2) all equipment will be properly maintained and 
tuned according to manufactures specifications, and (3) low sulfur diesel fuel will 
be burned in all construction equipment. In addition, AJD will comply with 
proposed standard to reduce public exposure to diesel emissions, although these 
standards are not currently required by regulation. 



• Visual observation will be used to monitor for contaminated soils. Based on 
current site information and sampling data, it is not anticipated that contaminated 
soils will be encountered, but all materials will be visually identified, and 
potentially hazardous or contaminated materials will be segregated and then 
sampled for later disposal at appropriate facilities.    

• Measurement – Direct reading instrumentation such as Photo-ionization detectors 
(PID) will be on site to examine any potentially contaminated material. 

 
(4) Load and Export Material – Once mitigation measures have been implemented 

loading operations will begin. Loading and shipping activities will be scheduled in 
advance to reflect availability of the various disposal sites.  Trucks will be scheduled 
to; (1) minimize the amount of time they spend onsite, (2) minimize the impact to the 
surrounding neighborhoods, and (3) maximize the use of onsite loading equipment. 
Currently access is limited to the processed material.  The excavator will begin 
removing material to provide access to the unprocessed material, while the front end 
loader also loads trucks from the processed pile.  When access is gained to the 
unprocessed pile, trucks will be directed to either of the two loading piles. At the 
unprocessed debris pile the track-mounted hydraulic excavator will load the trucks 
from the pre-wetted stockpile. Laborers will be present to assist in loading and abate 
dust using a fire hose. The laborer will also brush any debris from the truck bed prior 
to the truck leaving the loading areas. As the excavator moves through the 
unprocessed pile, the operator will segregate any debris not appropriate for the 
disposal facility being used that day. This debris along with pieces of concrete too 
large to load will be set aside for removal at a later date. Concrete pieces too large to 
load will be reduced in size using the hydraulic pulverizer. At the processed debris 
pile, a rubber-tired front end loader will be used to load the waiting trucks. A laborer 
will be there also to suppress dust and clean the truck bed.  After loading, the trucks 
will proceed to the exit gate at the southwest corner of the site where loads will be 
covered with tarps and drivers receive the load manifest. As the trucks leave the site, 
they will cross over rumble strips to remove any loose debris from the truck.  

 
(5) Finish Grade and Clean Site – Upon completion of the removal of all identified debris 

and trash from the site a motor grader will be used to re-establish site grades and to 
reduce potential ponding areas. 

 
(6) Final Cleanup and De-mobilization – Upon completion of site activities, any 

remaining waste materials and project equipment will be removed in preparation for 
final inspection by the Project Engineer.  

 
        

6.0 EQUIPMENT  
The equipment required to accomplish the tasks as outlined above are as follows: 
(1) Cat 345 excavator (equipped with a hydraulic breaker)      
(1) Cat 966 front end loader      
(1) 2,000 gallon water truck   
(1) Cat 140G motor grader    



  
Misc. support equipment 
(2) Temporary sanitary facilities 
Water tanks and pumps    
 
 

7.0 SITE SECURITY / TRAFFIC CONTROL       
Security- 
Existing site fencing and gates will remain in place during the project.  Regulated areas 
and designated work zones will be established within the site perimeter using 4’ high 
orange construction fence and T-posts. Some sections of existing fence may require 
replacement after removal of adjacent materials. 

 
 Access to the site will be controlled by: 

• Establishing barriers to exclude unnecessary personnel and the public. 
• Scheduling operations that utilize minimum numbers of personnel. 
• Establishing control points to regulate ingress and egress to work zones.  

 
Security for the site during field operations will be the responsibility of the Site 
Superintendent.  All workers and visitors entering the site will be required to sign an 
entry log. At the close of the shift the site will be secured using locks on gates at all 
access points. 
 
Traffic Control 
Traffic control within the work site will be the responsibility of the Site Superintendent 
and will be implemented by laborers. After approval by appropriate authorities, the 
Traffic Plan will be implemented, remaining in force until project completion. All 
subcontract haulers and their drivers will be required to read and acknowledge their 
understanding and agreement to comply with the conditions of the Plan. Specific routes 
will be developed for travel to each disposal site. Staging of haul trucks will be restricted 
to available parking at the site and on the frontage road paralleling Alameda Avenue 
between Randolph and Slauson Boulevards.  Trucks staged either onsite or off must turn 
off engines while waiting to be loaded.  

Offsite haul routes within the vicinity of the site: Northbound and southbound 
traffic will be restricted to Alameda Avenue. No haul trucks will be allowed to 
use Cottage Avenue.  East and west travel will be restricted to either Slauson or 
Florence Boulevards. Traffic on Randolph will be restricted to that portion 
between the frontage road providing access to the site and Alameda Avenue. 
proper.   
Onsite haul routes: Haul trucks will enter the site from the Alameda Avenue. 
frontage road using the north entry gate. Upon entering the site, trucks will 
proceed to a parking area immediately behind the office-building, park and turn 
off engines. Trucks will wait there until directed to the loading area at either the 
processed or unprocessed piles. While loading, trucks will leave their engines 
running for the one to two minutes required to load. Loaded trucks will exit the 



site onto the frontage road turning north and traveling to Randolph where they 
will turn left and proceed to the designated recycling/disposal facility.  

 
 

8.0 COMMUNITY INVOLVEMENT 
Project management will make every effort to establish and maintain effective avenues of 
communication between the project management, site personnel, local government 
agencies and the local community. This will include the following measures: 
• Informational fliers distributed to the surrounding residential communities and 

commercial businesses; 
• Initial community outreach meeting and/or site open house prior to starting work; 
• Maintaining at least one bi-lingual member of the site team to field questions; 
• Maintaining project status boards at locations around the site perimeter; and  
• Providing names and contact information for primary site contacts. 
 
 

9.0 COST ESTIMATE 
With an estimated start of construction and quantities of materials, AJD has prepared an 
estimated budget for this remediation project. When AJD is notified of a start date and 
what materials on site are to be removed, and any other conditions that will effect the 
remediation, a more accurate cost estimate and schedule will be submitted as part of the 
Remediation Work Plan. 
 
     Item    Unit   Quantity   Unit Cost          Total Cost 
Mobilization/Demobilization:  LS         1  $ 4,000.00  $     4,000.00 
 
Site Health and Safety Oversight LS         1  $ 56,350.00 $   56,350.00 
 
Material Handling   Day         60 $   7,400.00 $ 444,000.00 
 
Disposal  (Processed Rubble)  Lds       2,250 $      173.00 $ 389,250.00 
 
Disposal  (Unprocessed Rubble) Lds       3,000 $      225.50 $ 676,500.00 
 
Disposal  (Misc Trash & Tires) LS          1  $ 14,750.00     $   14,750.00 
 
Site Fence Repairs   LS          1  $   8,000.00     $     8,000.00 
 
Site Regrading    LS          1  $ 10,000.00     $   10,000.00 
 
Contingency (~20%)   LS          1            $340,000.00      $344,000.00 
 

Total Remediation Costs              $ 1,946,850.00 
 
  
 



ALTERNATE COSTS: The following costs have been prepared for the demolition and 
disposal of several structures on the site.  These buildings are; (A) Garage, (B) Wash 
Room, (C) Tin shed,  (D) Rear Warehouse, (E) Front Office and (F) Steel Structure. 
 
Scope of Work: 
• Provide demolition permits for all buildings.  
• Disconnect and cap all utilities. 
• Provide water for dust control during demolition. 
• Demolish structures and crush into manageable sizes for loading and transport to a 

waste transfer station for disposal.  
• Remove and dispose of concrete footings and slabs. 
• Rough grade the building pads to match surrounding grades.  
 
Cost of Services: 
Building A (Garage): $   8,150.00 
Building B (Wash Room): $ 17,400.00 
Building C (Tin Shed): $   7,960.00 
Building D (Rear Warehouse: $ 31,140.00  
Building E (Front Office): $ 46,305.00 
Building F (Steel Structure): N/A –  

There was insufficient information regarding the structural nature of the 
building and it’s foundation to provide an accurate estimate for demolition 
and disposal of this structure.  An estimate may be provided upon further 
examination of the structure and any available design data. 

 
  

Note:  A site survey for hazardous materials was not available at the time of proposal 
preparation, therefore, these estimates do not reflect any costs for assessment and/or 
abatement and disposal of hazardous materials such as asbestos or lead paint. 



 
TABLE I 

DISPOSAL SITE EVALUATION 
 
 

Site Distance from 
ARS, Miles 

Haul 
Time, Hrs 

Haul Rate 
$/Load 

Disposal Fee 
Per Load 

Capacity 
Loads/day Comments 

Calmat Industrial Asphalt 3.5 .75 $ 61.88 $ 99.00 15/20 
Close to site however limited capacity, may only be able to 
ship there for 2-3 days before they need time to process. 
Restrictions to size and re-bar. 

Atkinson & Earthshine 5.6 1 $ 82.50 $132.00 15/20 
Close to site however limited capacity, may only be able to 
ship there for 2-3 days before they need time to process. 
Restrictions to size and re-bar. 

Shamrock Base 5.6 1.25 $103.13 $ 99.00 15/20 
Close to site however limited capacity, may only be able to 
ship there for 2-3 days before they need time to process. 
Restrictions to size and re-bar. 

Hansen Aggregates 6.5 2 $ 165.00 $ 99.00 10/20 
Close to site however limited capacity, may only be able to 
ship there for 2-3 days before they need time to process. 
Restrictions to size and re-bar. 

Nu-Way Live Oak 23.3 2 $ 165.00 $ 60.50 60/120 Access and haul are good however there are long lines at 
scales. Has permit restriction for 6,000 tons per day capacity. 

Peck Road Gravel Pit 20.5 2 $ 165.00 $ 60.50 60/120 Access and haul are good however there are long lines at 
scales. Has permit restriction for 1,210 tons per day capacity. 

Chandler Landfill (Unprocessed) 19.5 2 $ 165.00 $ 55.50 60/120 Has good capacity however 110 freeway may cause haul 
delays. 

Chandler Landfill (processed) Transportation & Disposal 19.5 2 $ 173.00 $ 0.00 60/120 Has good capacity however 110 freeway may cause haul 
delays. 

Arcadia Reclamation 20.5 2 $ 165.00 $ 60.50 60/120 

Access excellent with no scales (pay by truck load)  - minimal 
delays at site – not as particular about re-bar or size (less time 
spent at ARS by Diani Crews to process). Does not currently 
have permits to allow disposal of material from project site. 

Calmat Reliance Pit 25.4 2.5 $ 206.25 $ 60.50 60/120 Haul distance only allow three loads per day/truck 

Calmat/Vulcan Wilmington, Calmat – Sun Valley Rock, 
Vulcan Sun Valley, Valley Base Materials, Newman and 

Sons, & Azusa Land  Rec. 
 2.5 – 3.5    Haul times too great to be cost effective.  

 
 ASSUMPTIONS:   Haul Rates based on $82.50 per hour for trucking. Truckloads to carry 16 cubic yards of material. 
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